COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2015

ESTI MATE SUMVARY 12:57: 59
CONTI D C20172 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20172- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TI ME ALLOW 130 CALENDAR DAYS
SH 85, 1-25 TO B STREET OVERLAY PERCENT TI ME: 3.08 ORI G TI VE ALLOW 125 CALENDAR DAYS
PRQJECT NO. NHO851- 008
SH 85, 1-25 TO B STREET OVERLAY
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 11/ 20/ 2015 DATE TI ME STARTED 08/03/2015
2635 DELTA DRI VE DATE LET 05/ 14/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 11/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 09/ 2015 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 (719) 392- 4207 DATE NOTI CE TO PROCEED 08/ 03/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,079, 295.90 PARTI Cl PATI NG $ 3,760, 203.91 $ 326, 986. 16
AWARD PRQJECT AMT: $ 4,950, 268. 61 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 74. 03% TOTAL EARNI NGS 3,760, 203. 91 326, 986. 16
FUNDS AVAI LABLE: $ 1,319,091.99 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 760, 203. 91 326, 986. 16
TOTAL CLAI VB $ 0.00 RETAI NAGE -74,254.03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 685, 949. 88 326, 986. 16
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 685, 949. 88 326, 986. 16
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 326, 986. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20172

PCN: 20172-BI D

PRQJECT: NHO851- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00200

*Renoval of Sidewal k

0015 202-00201

*Renoval of Curb

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00206

0030 202-00240

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01130

*Renoval of Quardrail Type 3

0050 202-01180

Renoval of Median Barrier

0055 202-01300 *Renoval of End Anchor age

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

200. 000
EACH
9. 35000
43. 000
SY
24.87000
2,592. 000
LF
8. 70000
816. 200
LF
9. 95000
300. 000
SY
37. 30000
150, 999. 000
SY
2.80000
25. 000
EACH
124. 69000
6. 000
EACH
77.93000
2,219. 000
LF
2.41000
161. 000
LF
80. 83000
10. 000
EACH

132. 80000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

2,592. 000
0. 000
2,592. 000

816. 200
0. 000
816. 200

300. 000
0. 000
300. 000

146, 323. 000
0. 000
146, 323. 000

25. 000
0. 000
25. 000

6. 000
0. 000
6. 000

1, 183. 000
0. 000
1, 183. 000

161. 000
0. 000
161. 000

4.000
0. 000
4.000

Page 2
ESTI MATE RUN 11/20/ 2015

12: 57: 59
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
1, 069. 41
0. 00
22, 550. 40
0. 00
8,121. 19
0. 00
11, 190. 00
0. 00
409, 704. 40
0. 00
3,117.25
0. 00
467. 58
0. 00
2,851. 03
0. 00
13, 013. 63
0. 00
531. 20



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQJECT: NH0851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
301. 81000 0. 000 0.00
0065 207-00205 Topsoi | 10. 000 0. 000
CcY 0. 000 0. 00
80. 27000 0. 000 0. 00
0070 208-00005 *Er osi on Log 0. 000 0. 000
LF 0. 000 0. 00
26. 90000 0. 000 0. 00
0075 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.60000 0. 000 0. 00
0080 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
2,102. 23000 1. 000 2,102. 23
0085 208- 00051 *StormDrain Inlet Protection (Type 1) 316. 000 316. 000
LF 0. 000 0. 00
7.67000 316. 000 2,423.72
0090 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
4,297. 21000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
123. 66000 0. 000 0. 00
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
259. 69000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
208. 78000 0. 000 0. 00
0110 208-00107 *Renoval of Trash 1. 000 0. 000
HOUR 0. 000 0. 00
123. 66000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQIECT: NHO851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00205 *Erosion Control Supervisor 80. 000 16. 000
HOUR 0. 000 0. 00
222.59000 16. 000 3,561. 44
0120 210-00831 *Reset Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
2,337. 60000 6. 000 14, 025. 60
0125 210-04010 Adj ust Manhol e 18. 000 0. 000
EACH 0. 000 0. 00
585. 39000 0. 000 0. 00
0130 210- 04050 Adj ust Val ve Box 10. 000 0. 000
EACH 0. 000 0. 00
312.21000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
12, 335. 17000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
16, 756. 04000 0. 000 0. 00
0145 212- 00050 *Sod 240. 000 0. 000
SF 0. 000 0. 00
2.47000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
28, 348. 00000 0. 000 0. 00
0155 213-00061 *Mil ch Tacki fier 110. 000 0. 000
LB 0. 000 0. 00
24.73000 0. 000 0. 00
0160 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
265. 87000 0. 000 0. 00
0165 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
173. 13000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20172-BID ESTI MATE RUN 11/20/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
160. 76000 0. 000 0. 00
0175 304- 09000 Aggregate Base Course (Special) 270. 000 77.250
CY 0. 000 0. 00
31.57000 77.250 2,438.78
0180 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 117. 880 117. 880
TON 0. 000 0. 00
175. 06000 117. 880 20, 636. 07
0185 403-34821 Hot M x Asphalt (G ading SX) (100) (PG 58-28) 6, 931. 000 6, 402. 380
TON 0. 000 0. 00
80. 80000 6, 402. 380 517, 312. 30
0190 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 20, 762. 000 15, 497. 050
TON 3,537. 280 309, 299. 76
87. 44000 19, 034. 330 1, 664, 361. 82
0195 411-10255 Enul sified Asphalt (Sl ow Setting) 22,492. 000 9, 494. 000
GAL 0. 000 0. 00
3. 02000 9, 494. 000 28,671. 88
0200 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 2, 445. 000 2, 085. 000
LF 0. 000 0. 00
25. 65000 2, 085. 000 53, 480. 25
0205 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 297. 79000 0. 000 0. 00
0210 606-01460 *Medi an Ter m nal 2. 000 2.000
EACH 0. 000 0. 00
4,225. 37000 2.000 8,450. 74
0215 606- 02003 *End Anchor age (Nonfl ared) 10. 000 4. 000
EACH 0. 000 0. 00
2,173. 05000 4. 000 8, 692. 20
0216 606-01385 Transition Ty 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0004 12: 57: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0217 606- 01390 End Anchor Ty 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0218 614- 85001 I npact Atten 0. 000 0. 000
EACH 0. 000 0. 00
29, 480. 00000 0. 000 0.00
0220 607-11525 *Fence (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
6. 99000 0. 000 0.00
0225 608- 00000 *Concrete Sidewal k 83. 560 83. 560
Sy 0. 000 0. 00
80. 83000 83. 560 6, 754. 15
0230 608-00010 *Concrete Curb Ranp 398. 190 398. 190
Sy 0. 000 0. 00
180. 30000 398. 190 71, 793. 66
0235 609-21020 *Curb and Gutter Type 2 (Section II-B) 816. 200 816. 200
LF 0. 000 0. 00
24. 87000 816. 200 20, 298. 89
0240 609-60011 *CQurb Type 6 (Section M 2, 914. 000 0. 000
LF 0. 000 0. 00
6. 67000 0. 000 0.00
0245 612-00001 *Del i neator (Type I) 214. 000 0. 000
EACH 0. 000 0. 00
34. 29000 0. 000 0.00
0250 612-00002 *Del i neator (Type I1) 105. 000 0. 000
EACH 0. 000 0. 00
37. 41000 0. 000 0.00
0255 612-00003 *Del i neator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
40. 52000 0. 000 0.00
0260 614-00011 *Sign Panel (Qass I) 2.000 2.000
SF 0. 000 0. 00

46. 76000 2.000 93. 52



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQIECT: NHO851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614-00012 *Sign Panel (Cass I1) 18. 000 18. 000
SF 0. 000 0. 00
77.93000 18. 000 1, 402. 74
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
935. 16000 2.000 1, 870. 32
0275 614-70336 *Traffic Signal Face (12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
3, 896. 00000 1. 000 3, 896. 00
0280 625- 00000 *Construction Surveying 1. 000 0. 496
LS 0. 000 0. 00
54, 326. 19000 0. 496 26, 945. 79
0285 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
239, 700. 58000 1. 000 239, 700. 58
0290 626- 01000 *Public Information Services 1. 000 0.616
LS 0. 000 0. 00
5, 794. 79000 0. 616 3,569. 59
0295 627-00005 *Epoxy Pavenent MarKking 493. 000 0. 000
GAL 0. 000 0. 00
85. 01000 0. 000 0. 00
0300 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 909. 140 909. 140
GAL 0. 000 0. 00
60. 90000 909. 140 55, 366. 63
0305 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 314. 000 0. 000
SF 0. 000 0. 00
19. 03000 0. 000 0. 00
0310 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 067. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 30000 0. 000 0. 00
0315 630- 00000 *Fl aggi ng 2,779. 250 2,779. 250
HOUR 0. 000 0. 00
36. 53000 2,779. 250 101, 526. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20172-BID ESTI MATE RUN 11/20/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 630-00007 *Traffic Control |nspection 6. 000 6. 000
DAY 0. 000 0. 00
179. 07000 6. 000 1,074. 42
0325 630-00012 *Traffic Control Managenent 125. 000 57. 000
DAY 0. 000 0. 00
1, 038. 60000 57. 000 59, 200. 20
0330 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 0. 000 0. 00
3, 008. 36000 0. 000 0. 00
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
71. 63000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 19. 000
EACH 0. 000 0. 00
21. 49000 19. 000 408. 31
0345 630-80342 *Construction Traffic Sign (Panel Size B) 64. 000 32. 000
EACH 0. 000 0. 00
71. 63000 32. 000 2,292.16
0350 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
78. 79000 4. 000 315. 16
0355 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 730. 21000 1. 000 5,730.21
0360 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
2,148. 83000 0. 000 0. 00
0365 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 118. 000
EACH 0. 000 0. 00
78. 79000 118. 000 9,297.22
0370 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
27.16000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0004 12: 57: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80380 *Traffic Cone 600. 000 105. 000
EACH 0. 000 0. 00
7.16000 105. 000 751. 80
0380 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
250. 70000 0. 000 0. 00
0385 630-85041 *Mobi | e At'tenuat or 2. 000 0. 000
DAY 0. 000 0. 00
608. 83000 0. 000 0. 00
0390 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70016 F/ A Fuel Cost Adjustnent 23, 000. 000 - 3, 406. 050
FA 0. 000 0. 00
1. 00000 -3, 406. 050 -3, 406. 05
0400 700-70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 25, 000. 000 - 35, 850. 570
FA 0. 000 0. 00
1. 00000 - 35, 850. 570 - 35, 850. 57
0410 700- 70021 F/ A On-The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70025 F/A Quality Incentive Payment 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70034 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20172-BI D ESTI MATE RUN 11/ 20/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 700-70100 F/ A Rel ocate UWility 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 203-00000 Uncl Excav 650. 000 523. 470
CY 0. 000 0. 00
41. 67000 523. 470 21,812.99
1005 304-06000  ABC (CL 6) 137. 000 136. 780
TON 0. 000 0. 00
53. 34000 136. 780 7,295. 85
1015 506-01020 Ceogrid Reinforce 358. 000 358. 000
SY 0. 000 0. 00
2.71000 358. 000 970. 18
1020 403-34821 HVA (G SX) (100) (PG 58-28) 500. 000 458. 160
TON 0. 000 0. 00
118. 76000 458. 160 54, 411. 08
1025 203-01100 Proof Rolling 2. 000 0. 000
HOUR 0. 000 0. 00
100. 27000 0. 000 0. 00
1030 202-05026 Sawi ng Asphalt Mat (6 In) 0. 000 0. 000
LF 0. 000 0. 00
2.39000 0. 000 0. 00
1035 206- 00065 Str Bkfl (FlowFill) 205. 000 205. 000
CY 0. 000 0. 00
130. 00000 205. 000 26, 650. 00
1040 900- 00024 Added Item (Ton)/ Extra Work for Leveling Course 3,537.280 0. 000
TON 3,537. 280 17, 686. 40
5. 00000 3,537. 280 17, 686. 40
1045 615-00030 Enb Prot Ty 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1050 615-00050 Enb Prot Ty 5 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQJECT: NH0851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1052 507- 00400 Bitum S and D Pave (Asph) 0. 000 0. 000
TON 0. 000 0. 00
175. 06000 0. 000 0.00
1055 506-00206 Riprap (6 In) 0. 000 0. 000
CcY 0. 000 0. 00
90. 00000 0. 000 0. 00
1060 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,308, 753.82 % 326,986.16 $ 3,500, 630. 35
CAT NOO300 STR J-18-M
0435 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 897. 000 1,701. 000
SY 0. 000 0. 00
5. 57000 1, 701. 000 9, 474.57
0440 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 531. 000 292. 000
SY 0. 000 0. 00
317. 51000 292. 000 92,712.92
0445 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
482. 90000 0. 000 0. 00
0450 210-00425 *Reset Bridge Railing 569. 000 0. 000
LF 0. 000 0. 00
162. 98000 0. 000 0. 00
0451 606-11900 Brdg Rail Post 59. 000 0. 000
EACH 0. 000 0. 00
173. 59320 0. 000 0. 00
0455 403-34851  Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 315. 390 315. 390
TON 0. 000 0. 00
87. 44000 315. 390 27,577.70
0460 515-00120 *Wat er proof i ng (Menbr ane) 1, 897. 000 1, 783. 000
SY 0. 000 0. 00
20. 52000 1, 783. 000 36, 587. 16



CONTI D C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQIECT: NHO851- 008 ESTI MATE NO 0004 12: 57: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR J-18-M

0465 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 56. 000 0. 000
LF 0. 000 0. 00
338. 03000 0. 000 0. 00
0470 518-03000 *Sawi ng and Seal i ng Bridge Joint 140. 000 0. 000
LF 0. 000 0. 00
30. 18000 0. 000 0. 00
0475 601- 06100 *Concrete (Patching) 66. 000 22.300
CY 0. 000 0. 00
2,897.40000 22.300 64, 612. 02
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 650. 000 246. 000
LB 0. 000 0. 00
3. 62000 246. 000 890. 52
CAT 0300 CURRENT AMI  $ 569, 002. 14 $ 0.00% 231, 854. 89

CAT NO0O301 STR J-18-B

0485 202-00240 *Renoval of Asphalt Mat (Pl aning) 70. 000 0. 000
Sy 0. 000 0. 00
2..80000 0. 000 0.00
0490 202-00425 *Removal of Bridge Railing 46. 000 0. 000
LF 0. 000 0. 00
171. 43000 0. 000 0.00
0495 403- 34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 8. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0.00
0500 518-03000 *Sawi ng and Seal i ng Bridge Joint 55. 000 0. 000
LF 0. 000 0. 00
30. 18000 0. 000 0.00
0505 606-11010 *Bridge Rail Type 10R 46. 000 0. 000
LF 0. 000 0. 00
199. 20000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 19,604.40 $ 0.00$ 0.00

CAT NO0302 STR 1-17-R

0510 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 130. 000 1, 130. 000
Sy 0. 000 0.00
5. 57000 1, 130. 000 6,294. 10



CONTI D C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20172-BID ESTI MATE RUN 11/ 20/ 2015
PRQIECT: NHO851- 008 ESTI MATE NO 0004 12: 57: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STR 1-17-R

0515 403-34851  Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 185. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0.00
0520 515-00120 *Wat er proof i ng (Menbr ane) 1, 125. 000 0. 000
SY 0. 000 0. 00
20. 52000 0. 000 0. 00
0525 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 60. 000 0. 000
LF 0. 000 0. 00
338. 03000 0. 000 0. 00
0530 518-03000 *Sawi ng and Seal i ng Bridge Joint 90. 000 0. 000
LF 0. 000 0. 00
30. 18000 0. 000 0. 00
0531 202- 00453 Rem Port Present Str (2) 0. 000 0. 000
SY 0. 000 0. 00
317. 51000 0. 000 0. 00
0532 202- 00460 Rem Port Present Str (3) 0. 000 0. 000
SY 0. 000 0. 00
482. 90000 0. 000 0. 00
0533 601-06100 Conc ( Pat chi ng) 0. 000 0. 000
CcY 0. 000 0. 00
2,897. 40000 0. 000 0. 00
0534 202- 00450 Rem Port Present Str (1) 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0536 602-00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00
3. 62000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 68, 553. 50 $ 0.00$ 6, 294. 10

CAT NO0303 STR 1-17-CO

0535 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 917. 000 809. 000
Sy 0. 000 0.00
5. 57000 809. 000 4,506. 13



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20172-BID ESTI MATE RUN 11/20/ 2015
PRQJECT: NH0851- 008 ESTI MATE NO 0004 12:57: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 STR 1-17-CO
0540 403-34851  Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 151. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0.00
0545 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
20. 52000 0. 000 0. 00
0550 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 200. 000 0. 000
LF 0. 000 0. 00
338. 03000 0. 000 0. 00
0551 202- 00453 Rem Port Present Str (2) 0. 000 0. 000
SY 0. 000 0. 00
317.51000 0. 000 0. 00
0553 601-06100 Conc ( Pat chi ng) 0. 000 0. 000
CcY 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 85,917.13 % 0.00% 4,506. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0555 620-00002 Field Ofice (Oass 2) 1. 000 0.616
EACH 0. 000 0. 00
12, 796. 84000 0.616 7,882.85
0560 620-00012 Field Laboratory (d ass 2) 1. 000 0.616
EACH 0. 000 0. 00
13, 400. 46000 0.616 8, 254. 68
0565 620-00020 Sanitary Facility 1. 000 0.616
EACH 0. 000 0. 00
1, 267. 61000 0.616 780. 85
CAT 0400 CURRENT AMI  $ 27,464.91 % 0.00% 16, 918. 38

PRQJIECT TOTAL CURRENT AMI $ 5,079, 295.90 $

326,986.16 $ 3, 760, 203. 85



